
NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR TOTAL COST

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging Costs

Mechanical 
Dredging Costs T&D Costs

Construct 
LHCC

Wetlands 
Remediation 

Costs Other Costs

Total Cost (No 
Escalation, 0% 

Discount)
Total Cost with 
3.5% Escalation Funding

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
2010 0 1 7,781,448$         -$                     -$                     -$                    21,780,164$    -$                     481,248$         30,042,860$    30,042,860$        30,000,000$        1.0000 30,042,860$    
2011 1 2 7,781,448$         -$                     -$                     -$                    -$                     23,784,991$    31,566,439$    32,671,264$        30,000,000$        0.9737 30,736,552$    
2012 2 3 9,289,980$         7,142,850$      3,786,630$      3,555,338$      -$                     1,114,309$      24,889,106$    26,661,833$        30,000,000$        0.9481 23,597,631$    
2013 3 4 9,289,980$         6,666,660$      -$                     3,318,315$      -$                     8,105,506$      27,380,462$    30,357,207$        30,000,000$        0.9232 25,277,227$    
2014 4 5 9,792,824$         10,476,180$    -$                     5,214,495$      -$                     447,525$         25,931,024$    29,756,446$        30,000,000$        0.8989 23,309,765$    
2015 5 6 9,792,824$         10,476,180$    -$                     5,214,495$      -$                     23,991$           25,507,490$    30,294,897$        30,000,000$        0.8753 22,326,236$    
2016 6 7 9,792,824$         9,999,990$      -$                     4,977,473$      -$                     33,525$           24,803,812$    30,490,217$        30,000,000$        0.8523 21,139,551$    
2017 7 8 9,792,824$         9,523,800$      -$                     4,740,450$      -$                     23,991$           24,081,065$    30,637,840$        30,000,000$        0.8299 19,984,008$    
2018 8 9 9,792,824$         9,047,610$      -$                     4,503,428$      -$                     33,525$           23,377,387$    30,783,554$        30,000,000$        0.8080 18,890,020$    
2019 9 10 9,289,980$         8,095,230$      -$                     4,029,383$      -$                     437,991$         21,852,584$    29,782,828$        30,000,000$        0.7868 17,193,678$    
2020 10 11 9,289,980$         8,095,230$      -$                     4,029,383$      -$                     33,525$           21,448,117$    30,254,688$        30,000,000$        0.7661 16,431,785$    
2021 11 12 9,289,980$         7,619,040$      -$                     3,792,360$      -$                     23,991$           20,725,371$    30,258,414$        30,000,000$        0.7460 15,460,639$    
2022 12 13 9,289,980$         7,142,850$      -$                     3,555,338$      -$                     33,525$           20,021,692$    30,254,152$        30,000,000$        0.7264 14,543,049$    
2023 13 14 9,289,980$         6,017,851$      -$                     2,995,417$      789,360$         23,991$           19,116,600$    29,897,522$        30,000,000$        0.7073 13,520,566$    
2024 14 15 4,289,543$         -$                     -$                     -$                    13,813,800$    423,534$         18,526,877$    29,989,355$        30,000,000$        0.6887 12,758,982$    
2025 15 16 4,289,543$         -$                     -$                     -$                    13,813,800$    -$                     18,103,343$    30,329,415$        30,000,000$        0.6706 12,139,537$    
2026 16 17 4,289,543$         -$                     -$                     -$                    9,453,375$      3,287,181$      17,030,100$    29,529,955$        30,000,000$        0.6529 11,119,624$    
2027 17 18 4,289,543$         -$                     -$                     -$                    -$                     11,770,358$    16,059,901$    28,822,312$        30,000,000$        0.6358 10,210,460$    
2028 18 19 4,289,543$         -$                     -$                    -$                   -$                    11,965,250$   16,254,794$   30,193,104$       30,000,000$       0.6191 10,062,676$   
2029 19 20 4,289,543$         -$                     -$                     -$                    -$                     6,391,858$      10,681,402$    20,535,009$        30,000,000$        0.6028 6,438,576$      

2030-2042 21 - 33 -$                        -$                     -$                     -$                    -$                     66,737$           66,737$           66,737$               30,000,000$        1.0000 66,737$           
TOTALS $155,294,140 $100,303,471 $3,786,630 $49,925,872 $21,780,164 $37,870,335 $68,506,550 $437,467,163 $591,609,609 $630,000,000 $355,250,160

AVG AVG
23,585,889 30,153,906
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $30M 2 MO 30,937$       61,874$       
Off Season 1, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$         
Dredge Season 2, $30M 2 MO 30,937$       61,874$       
Off Season 2, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$         
Dredge Season 3, $30M 5 MO 30,937$       154,684$     
Off Season 3, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$         
Dredge Season 4, $30M 5 MO 30,937$       154,684$     
Off Season 4, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$         
Dredge Season 5, $30M 6 MO 30,937$       185,621$     
Off Season 5, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$         
Dredge Season 6, $30M 6 MO 30,937$       185,621$     
Off Season 6, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$         
Dredge Season 7, $30M 6 MO 30,937$       185,621$     
Off Season 7, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$         
Dredge Season 8, $30M 6 MO 30,937$       185,621$     
Off Season 8, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$         
Dredge Season 9, $30M 6 MO 30,937$       185,621$     
Off Season 9, $30M 6 MO 15,468$       92,811$       
fee 20,186$       298,618$         
Dredge Season 10, $30M 5 MO 30,937$       154,684$     
Off Season 10, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$         
Dredge Season 11, $30M 5 MO 30,937$       154,684$     
Off Season 11, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$         
Dredge Season 12, $30M 5 MO 30,937$       154,684$     
Off Season 12, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$         
Dredge Season 13, $30M 5 MO 30,937$       154,684$     
Off Season 13, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$         
Dredge Season 14, $30M 5 MO 30,937$       154,684$     
Off Season 14, $30M 7 MO 15,468$       108,279$     
fee 19,065$       282,028$         
Dredge Season 15, $30M 2 MO 30,937$       61,874$       
Off Season 15, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$         
Dredge Season 16, $30M 2 MO 30,937$       61,874$       
Off Season 16, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$         

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 17, $30M 2 MO 30,937$       61,874$       
Off Season 17, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$         
Dredge Season 18, $30M 2 MO 30,937$       61,874$       
Off Season 18, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$         
Dredge Season 19, $30M 2 MO 30,937$       61,874$       
Off Season 19, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$         
Dredge Season 20, $30M 2 MO 30,937$       61,874$       
Off Season 20, $30M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$         

PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $30M 0 MO 237,965$     -$                
Off Season 1, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$      
Dredge Season 2, $30M 0 MO 237,965$     -$                
Off Season 2, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$      
Dredge Season 3, $30M 3 MO 237,965$     713,894$     
Off Season 3, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$      
Dredge Season 4, $30M 3 MO 237,965$     713,894$     
Off Season 4, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$      
Dredge Season 5, $30M 4 MO 237,965$     951,859$     
Off Season 5, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$      
Dredge Season 6, $30M 4 MO 237,965$     951,859$     
Off Season 6, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$      
Dredge Season 7, $30M 4 MO 237,965$     951,859$     
Off Season 7, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$      
Dredge Season 8, $30M 4 MO 237,965$     951,859$     
Off Season 8, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$      
Dredge Season 9, $30M 4 MO 237,965$     951,859$     
Off Season 9, $30M 8 MO 118,982$     951,859$     
fee 138,020$     2,041,738$      
Dredge Season 10, $30M 3 MO 237,965$     713,894$     
Off Season 10, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$      
Dredge Season 11, $30M 3 MO 237,965$     713,894$     
Off Season 11, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$      
Dredge Season 12, $30M 3 MO 237,965$     713,894$     
Off Season 12, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$      
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 13, $30M 3 MO 237,965$     713,894$     
Off Season 13, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$      
Dredge Season 14, $30M 3 MO 237,965$     713,894$     
Off Season 14, $30M 9 MO 118,982$     1,070,842$  
fee 129,393$     1,914,130$      
Dredge Season 15, $30M 0 MO 237,965$     -$                
Off Season 15, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$      
Dredge Season 16, $30M 0 MO 237,965$     -$                
Off Season 16, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$      
Dredge Season 17, $30M 0 MO 237,965$     -$                
Off Season 17, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$      
Dredge Season 18, $30M 0 MO 237,965$     -$                
Off Season 18, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$      
Dredge Season 19, $30M 0 MO 237,965$     -$                
Off Season 19, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$      
Dredge Season 20, $30M 0 MO 237,965$     -$                
Off Season 20, $30M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$      

MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $30M 1 LS 3,255,855$  3,255,855$  Same for all hydraulic dredge seasons
fee 236,049$     3,491,905$      

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $30M 0 MO 26,957$       -$                
Off Season 1, $30M 12 MO -$                -$                
fee -$                -$                     
Dredge Season 2, $30M 0 MO 26,957$       -$                
Off Season 2, $30M 12 MO -$                -$                
fee -$                -$                     
Dredge Season 3, $30M 3 MO 26,957$       80,871$       
Off Season 3, $30M 9 MO -$                -$                
fee 5,863$         86,734$           
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 4, $30M 3 MO 26,957$       80,871$       
Off Season 4, $30M 9 MO -$                -$                
fee 5,863$         86,734$           
Dredge Season 5, $30M 4 MO 26,957$       107,828$     
Off Season 5, $30M 8 MO -$                -$                
fee 7,818$         115,645$         
Dredge Season 6, $30M 4 MO 26,957$       107,828$     
Off Season 6, $30M 8 MO -$                -$                
fee 7,818$         115,645$         
Dredge Season 7, $30M 4 MO 26,957$       107,828$     
Off Season 7, $30M 8 MO -$                -$                
fee 7,818$         115,645$         
Dredge Season 8, $30M 4 MO 26,957$       107,828$     
Off Season 8, $30M 8 MO -$                -$                
fee 7,818$         115,645$         
Dredge Season 9, $30M 4 MO 26,957$       107,828$     
Off Season 9, $30M 8 MO -$                -$                
fee 7,818$         115,645$         
Dredge Season 10, $30M 3 MO 26,957$       80,871$       
Off Season 10, $30M 9 MO -$                -$                
fee 5,863$         86,734$           
Dredge Season 11, $30M 3 MO 26,957$       80,871$       
Off Season 11, $30M 9 MO -$                -$                
fee 5,863$         86,734$           
Dredge Season 12, $30M 3 MO 26,957$       80,871$       
Off Season 12, $30M 9 MO -$                -$                
fee 5,863$         86,734$           
Dredge Season 13, $30M 3 MO 26,957$       80,871$       
Off Season 13, $30M 9 MO -$                -$                
fee 5,863$         86,734$           
Dredge Season 14, $30M 3 MO 26,957$       80,871$       
Off Season 14, $30M 9 MO -$                -$                
fee 5,863$         86,734$           
Dredge Season 15, $30M 0 MO 26,957$       -$                
Off Season 15, $30M 12 MO -$                -$                
fee -$                -$                     
Dredge Season 16, $30M 0 MO 26,957$       -$                
Off Season 16, $30M 12 MO -$                -$                
fee -$                -$                     
Dredge Season 17, $30M 0 MO 26,957$       -$                
Off Season 17, $30M 12 MO -$                -$                
fee -$                -$                     
Dredge Season 18, $30M 0 MO 26,957$       -$                
Off Season 18, $30M 12 MO -$                -$                
fee -$                -$                     
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 19, $30M 0 MO 26,957$       -$                
Off Season 19, $30M 12 MO -$                -$                
fee -$                -$                     
Dredge Season 20, $30M 0 MO 26,957$       -$                
Off Season 20, $30M 12 MO -$                -$                
fee -$                -$                     

SITE O&M Escalated from 2008 proposal
Dredge Season 1, $30M 0 MO 126,487$     -$                
Off Season 1, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$         
Dredge Season 2, $30M 0 MO 126,487$     -$                
Off Season 2, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$         
Dredge Season 3, $30M 3 MO 126,487$     379,461$     
Off Season 3, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$      
Dredge Season 4, $30M 3 MO 126,487$     379,461$     
Off Season 4, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$      
Dredge Season 5, $30M 4 MO 126,487$     505,949$     
Off Season 5, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$      
Dredge Season 6, $30M 4 MO 126,487$     505,949$     
Off Season 6, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$      
Dredge Season 7, $30M 4 MO 126,487$     505,949$     
Off Season 7, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$      
Dredge Season 8, $30M 4 MO 126,487$     505,949$     
Off Season 8, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$      
Dredge Season 9, $30M 4 MO 126,487$     505,949$     
Off Season 9, $30M 8 MO 71,487$       571,897$     
fee 78,144$       1,155,989$      
Dredge Season 10, $30M 3 MO 126,487$     379,461$     
Off Season 10, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$      
Dredge Season 11, $30M 3 MO 126,487$     379,461$     
Off Season 11, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$      
Dredge Season 12, $30M 3 MO 126,487$     379,461$     
Off Season 12, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$      
Dredge Season 13, $30M 3 MO 126,487$     379,461$     
Off Season 13, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$      
Dredge Season 14, $30M 3 MO 126,487$     379,461$     
Off Season 14, $30M 9 MO 71,487$       643,384$     
fee 74,156$       1,097,002$      
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Dredge Season 15, $30M 0 MO 126,487$     -$                
Off Season 15, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$         
Dredge Season 16, $30M 0 MO 126,487$     -$                
Off Season 16, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$         
Dredge Season 17, $30M 0 MO 126,487$     -$                
Off Season 17, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$         
Dredge Season 18, $30M 0 MO 126,487$     -$                
Off Season 18, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$         
Dredge Season 19, $30M 0 MO 126,487$     -$                
Off Season 19, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$         
Dredge Season 20, $30M 0 MO 126,487$     -$                
Off Season 20, $30M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$         

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $30M 6 MO 178,438$     1,070,628$  No Fee on NAE Expenditures
Off Season, $30M 6 MO 89,219$       535,314$     
fee -$                1,605,942$      

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $30M 0 MO 202,609$     -$                No Fee on Sed Samp & WQM
fee -$                -$                     
Project Year 2, $30M 0 MO 202,609$     -$                
fee -$                -$                     
Project Year 3, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$         
Project Year 4, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$         
Project Year 5, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$         
Project Year 6, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$         
Project Year 7, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$         
Project Year 8, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$         
Project Year 9, $30M 4 MO 202,609$     810,437$     
fee -$                810,437$         
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NEW BEDFORD HARBOR SUPERFUND SITE
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Project Year 10, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$         
Project Year 11, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$         
Project Year 12, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$         
Project Year 13, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$         
Project Year 14, $30M 3 MO 202,609$     607,828$     
fee -$                607,828$         
Project Year 15, $30M 0 MO 202,609$     -$                
fee -$                -$                     
Project Year 16, $30M 0 MO 202,609$     -$                
fee -$                -$                     
Project Year 17, $30M 0 MO 202,609$     -$                
fee -$                -$                     
Project Year 18, $30M 0 MO 202,609$     -$                
fee -$                -$                     
Project Year 19, $30M 0 MO 202,609$     -$                
fee -$                -$                     
Project Year 20, $30M 0 MO 202,609$     -$                
fee -$                -$                     

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $30M 0 MO 68,137$       -$                No Fee on Database O&M & Web
fee -$                -$                     
Project Year 2, $30M 0 MO 68,137$       -$                
fee -$                -$                     
Project Year 3, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$         
Project Year 4, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$         
Project Year 5, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$         
Project Year 6, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$         
Project Year 7, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$         
Project Year 8, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$         
Project Year 9, $30M 4 MO 68,137$       272,550$     
fee -$                272,550$         
Project Year 10, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$         
Project Year 11, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$         
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 12, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$         
Project Year 13, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$         
Project Year 14, $30M 3 MO 68,137$       204,412$     
fee -$                204,412$         
Project Year 15, $30M 0 MO 68,137$       -$                
fee -$                -$                     
Project Year 16, $30M 0 MO 68,137$       -$                
fee -$                -$                     
Project Year 17, $30M 0 MO 68,137$       -$                
fee -$                -$                     
Project Year 18, $30M 0 MO 68,137$       -$                
fee -$                -$                     
Project Year 19, $30M 0 MO 68,137$       -$                
fee -$                -$                     
Project Year 20, $30M 0 MO 68,137$       -$                
fee -$                -$                     
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPRAOCH, $30M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 490 cy/day No T&D Costs
Project Year 1, $30M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  2, $30M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  3, $30M CY 207$         -$                  2008 Cost Est

escalated 61 30000 CY 222$         6,660,000$    2010 dollars
fee 482,850$       7,142,850$      

Project Year  4, $30M CY 207$         -$                  2008 Cost Est
escalated 57 28000 CY 222$         6,216,000$    2010 dollars

fee 450,660$       6,666,660$      
Project Year  5, $30M CY 207$         -$                  2008 Cost Est

escalated 90 44000 CY 222$         9,768,000$    2010 dollars
fee 708,180$       10,476,180$    

Project Year  6, $30M CY 207$         -$                  2008 Cost Est
escalated 90 44000 CY 222$         9,768,000$    2010 dollars

fee 708,180$       10,476,180$    
Project Year  7, $30M CY 207$         -$                  2008 Cost Est

escalated 86 42000 CY 222$         9,324,000$    2010 dollars
fee 675,990$       9,999,990$      

Project Year  8, $30M CY 207$         -$                  2008 Cost Est
escalated 82 40000 CY 222$         8,880,000$    2010 dollars

fee 643,800$       9,523,800$      
Project Year  9, $30M CY 207$         -$                  2008 Cost Est

escalated 78 38000 CY 222$         8,436,000$    2010 dollars
fee 611,610$       9,047,610$      

Project Year  10, $30M CY 207$         -$                  2008 Cost Est
escalated 69 34000 CY 222$         7,548,000$    2010 dollars

fee 547,230$       8,095,230$      
Project Year  11, $30M CY 207$         -$                  2008 Cost Est

escalated 69 34000 CY 222$         7,548,000$    2010 dollars
fee 547,230$       8,095,230$      

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPRAOCH, $30M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year  12, $30M CY 207$         -$                  2008 Cost Est
escalated 65 32000 CY 222$         7,104,000$    2010 dollars

fee 515,040$       7,619,040$      
Project Year  13, $30M CY 207$         -$                  2008 Cost Est

escalated 61 30000 CY 222$         6,660,000$    2010 dollars
fee 482,850$       7,142,850$      

Project Year  14, $30M CY 207$         -$                  2008 Cost Est
escalated 52 25275 CY 222$         5,611,050$    2010 dollars

fee 406,801$       6,017,851$      
Project Year  15, $30M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  16, $30M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  17, $30M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  18, $30M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  19, $30M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  20, $30M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
check 421275 0 100,303,471$  
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SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR MECHANICAL DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

MECHANICAL DREDGING 1400 cy/day No T&D Costs 12 hr/day
Project Year 1, $30M CY 13$            -$                2009 Cost Est

escalated 0 0 CY 13$            -$                2010 dollars
fee -$                -$                

Project Year  2, $30M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
Project Year  3, $30M CY 13$            -$                2009 Cost Est

escalated 194 271589 CY 13$            3,530,657$  2010 dollars
fee 255,973$     3,786,630$  

194 271589 3,786,630$  

check 271589 0
mechanically dredged

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill Sand & Cake

Project Year 1, $30M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 2, $30M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 3, $30M CY 164$          -$                    2009 Actual
escalated 19500 CY 170$          3,315,000$     2010 dollars

fee 240,338$        3,555,338$      
Project Year 4, $30M CY 164$          -$                    2009 Actual

escalated 18200 CY 170$          3,094,000$     2010 dollars
fee 224,315$        3,318,315$      

Project Year 5, $30M CY 164$          -$                    2009 Actual
escalated 28600 CY 170$          4,862,000$     2010 dollars

fee 352,495$        5,214,495$      
Project Year 6, $30M CY 164$          -$                    2009 Actual

escalated 28600 CY 170$          4,862,000$     2010 dollars
fee 352,495$        5,214,495$      

Project Year 7, $30M CY 164$          -$                    2009 Actual
escalated 27300 CY 170$          4,641,000$     2010 dollars

fee 336,473$        4,977,473$      
Project Year 8, $30M CY 164$          -$                    2009 Actual

escalated 26000 CY 170$          4,420,000$     2010 dollars
fee 320,450$        4,740,450$      

Project Year 9, $30M CY 164$          -$                    2009 Actual
escalated 24700 CY 170$          4,199,000$     2010 dollars

fee 304,428$        4,503,428$      
Project Year 10, $30M CY 164$          -$                    2009 Actual

escalated 22100 CY 170$          3,757,000$     2010 dollars
fee 272,383$        4,029,383$      

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 11, $30M CY 164$          -$                    2009 Actual
escalated 22100 CY 170$          3,757,000$     2010 dollars

fee 272,383$        4,029,383$      
Project Year 12, $30M CY 164$          -$                    2009 Actual

escalated 20800 CY 170$          3,536,000$     2010 dollars
fee 256,360$        3,792,360$      

Project Year 13, $30M CY 164$          -$                    2009 Actual
escalated 19500 CY 170$          3,315,000$     2010 dollars

fee 240,338$        3,555,338$      
Project Year 14, $30M CY 164$          -$                    2009 Actual

escalated 16429 CY 170$          2,792,930$     2010 dollars
fee 202,487$        2,995,417$      

Project Year 15, $30M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 16, $30M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 17, $30M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 18, $30M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 19, $30M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 20, $30M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

273829 49,925,872$    
0

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR WETLANDS REMEDIATION COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

WETLAND RESTORATION Includes silt curtains
Project Year 14, $30M CY 687$          -$                  2008 Cost Est

escalated 1000 CY 736$          736,000$       2010 dollars
fee 53,360$         789,360$       

Project Year 15, $30M CY 687$          -$                  2008 Cost Est
escalated 17500 CY 736$          12,880,000$  2010 dollars

fee 933,800$       13,813,800$  
Project Year 16, $30M CY 687$          -$                  2008 Cost Est

escalated 17500 CY 736$          12,880,000$  2010 dollars
fee  933,800$       13,813,800$  

Project Year 17, $30M CY 687$          -$                  2008 Cost Est
escalated 11976 CY 736$          8,814,336$    2010 dollars

fee 639,039$       9,453,375$    
Project Year 18, $30M CY 687$          -$                  2008 Cost Est

escalated 0 CY 736$          -$                  2010 dollars
fee -$                  -$                  

47976 37,870,335$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $30M/YEAR OTHER COSTS
ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS

CAD CELL DESIGN FINALIZATION LS 58,603$         2006 Actual
escalated 1 LS 67,248$         67,248$         67,248$         2010 dollars Year 1

PURCHASE MARINE EQUIPMENT LS 3,890,000$    2007 Cost Est
escalated 1 LS 4,312,913$    2010 dollars Year 2

fee 323,468$       4,636,381$    4,636,381$    
TERC RECOMPETE LS 983,404$       2007 Cost Est

escalated 1 LS 1,090,318$    1,090,318$    1,090,318$    2010 dollars Year 3
INSTALL SILT CURTAINS LS 13,369,673$  2007 Cost Est

escalated 1 LS 14,823,195$  2010 dollars Year 2
fee 1,111,740$    15,934,935$  15,934,935$  

REMOVE SILT CURTAINS & ADD CAP CAD CELL LS 6,780,525$    2007 Cost Est
escalated 1 LS 7,517,689$    2010 dollars Year 4

fee 563,827$       8,081,516$    8,081,516$    
DEMOB AREAS C & D LS 9,875,524$    2007 Cost Est

escalated 1 LS 10,949,170$  2010 dollars Year 18
fee 821,188$       11,770,358$  11,770,358$  

NSTAR CROSSING LS 3,000,000$    2008 Cost Est
escalated 1 LS 3,213,675$    3,213,675$    3,213,675$    2010 dollars Year 2

MARSH ISLAND RESTORATION LS 2,750,000$    2007 Cost Est
escalated 1 LS 3,048,974$    2010 dollars Year 17

fee 228,673$       3,277,647$    3,277,647$    
EMPTY CELL #1 & CAP DDA LS 15,573,194$  2008 Cost Est

escalated 1 LS 16,682,395$  2010 dollars Year 19 & 20
fee 1,251,180$    17,933,575$  17,933,575$  

NARAGANSETT LTM LS 400,000$       2009 Cost Est
escalated 1 LS 414,000$       414,000$       2,070,000$    2010 dollars

CONFIRMATIONAL SAMPLING YR 20,833$         2008 Cost Est
escalated 1 YR 22,317$         2010 dollars Years 3-14

fee 1,674$           23,991$         287,889$       
BI-ANNUAL CAP MONITORING EVENT 8,900$           2008 Cost Est Biannually

escalated 1 EVENT 9,534$           9,534$           143,009$       2010 dollars Years 5-33

TOTAL 68,506,550$  
CONSTRUCT LHCC (includes mudflat restoration) LS 18,913,504$  2008 Cost Est

escalated 1 LS 20,260,618$  2010 dollars Year 1
fee 1,519,546$    21,780,164$  21,780,164$  

Years 1, 5, 10, 
15 & 20
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